



Integrated relief assistance to most vulnerable flood affected HH hit by 2011 monsoon in Bangladesh

Tala, Satkhira

Progress Report up to 28th Janu.2012

SL	Activities	Project Target	Achievement up to 28 th Jan, '12	Labsa	Dhandia	Cumulative Achievement	Remarks
01	Beneficiary Selection	3250	3250	1750	1500	3250	100% completed
02	Hygiene Material (Soap and Detergent)	3250	3250	1750	1500	3250	100% completed
03	NFI (Blanket-6500, shawl-6500 and sweater-6500)	3250	3250	1750	1500	3250	100% completed
04	Wash NFI (Water Tank)	3250	3250	1750	1500	3250	100% completed
05	Cash for Training	600+606+100 =1306 person	1306 person	750	556	1306 person	100% completed
06	Cash for Work- 1700 families@ 20 days= 34000 man days	30,000+4,000= 34,000 man days	34,000	17,000	17,000	34,000	100% completed
07	Family latrine	500	500	250	250	500	100% completed
08	Emergency Shelter	500	500	250	250	500	100% completed
09	Transitional Shelter	65+32=97	97	55	42	97	100% completed
10	TW Renovation	65	65	35	30	65	100% completed

- Each family has received NFI (Blanket-02, shawl-02 and sweater-02)-(3250 Family)
- Each family has received NFI (Antibacterial Soap -10, Laundry Soap -10 and Detergent -02)-(3250 Family)
- Each family has received NFI (Water Tank-01)-(3250 Family)
- Each family has received 3000 Tk. from CFW -(1700 family)
- Each family has received 3000 Tk. from CFT -(1306 Family)

Uttam Kumar Biswas

Project Coordinator

Dushtha Shasthya Kendra (DSK)

Integrated Relief Project