



Integrated relief assistance to most vulnerable flood affected HH hit by 2011 monsoon in Bangladesh

Tala, Satkhira

Progress Report till December 27, 2011

SI	Activities	Project Target	Target up to this month	Achievement this month	Cumulative Achievement	Remarks
01	Beneficiary Selection	3250	3250	0	3250	Completed
02	Hygiene Material (Soap and Detergent)	3250	3250 HHs	0	3250 HHs	100% completed
03	NFI (Blanket-6500, shawl-6500 and sweater-6500)	3250	3250	0	3250	100% completed
04	Wash NFI (Water Tank)	3250	3250	0	3250	100% completed
05	Cash for Training	600 person	600 person	0	600 person	Labsa-3000 Dhandia-3000 - 100% completed
06	Additional Cash for Training	606 person	500 person	325	325	1 st Round completed Labsa-150 Dhandia-225
06	Cash for Work- 1500 families@ 20 days= 30000 man days	30,000 man days	28,000	14,706	15007	Labsa-9440 Dhandia-7934 Total 38 schemes ongoing
07	Additional Cash for Work- 100 families@ 20 days= 2000 man days	2000 man days	0	0	0	Scheme done, work in process
08	Family latrines	500	400	312	317	Labsa – 195 Dhandia-122 construction ongoing
09	Emergency Shelter	500	500	0	500	100% completed
10	Transitional Shelter	65	-	36	38	Labsa-31 Dhandia-7 work ongoing 04
11	Additional Transitional Shelter	32	0	0	0	Work order done. Work is under process.
12	TW Renovation	65	15	0	02	Materials ensured at Labsa site construction will be started on 28.12.11

Uttam Kumar Biswas

Project Coordinator

Dushtha Shasthya Kendra (DSK)

Integrated Relief Project

Tala, Satkhira

Cell Phone -01713868953

E-mail uttamkbiswas@gmail.com